



## SECTION VI

## CONCLUSION

Considerable problems with new Decca operators hampered initial start of programme. As operators acquired experience survey operations improved and down time was attributed to mostly skywaves, weather and some equipment problems.

Weather was a big factor in the first two months of operations, causing considerable down time. Operations were further hampered by the size of the shooting boat. It was necessary to make as many as three trips a month to Launceston for powder. This entailed as many as 11 to 15 days per month for powder loading.

Data obtained was satisfactory from an operational standpoint.

Co-operation between crew and client (Mr. Art Martins) was very helpful in the successful completion of this programme.

Appreciation for co-operation by the crew of the "Glomar-III" and especially those employees of Esso at Barry's Beach radio shack is heartily expressed.

Respectfully submitted,

GEOPHYSICAL SERVICE INTERNATIONAL

By Donald R. Barber