

62A

SEPTEMBER 15, 1985
=====

DATE : 15 SEPTEMBER, 1985.
REPORT NO. : 104
DAYS FROM SPUD : 99
TD : 3315 METERS (10,875 FT)
PROGRESS : 0
MUD PROPERTIES : MW -9.6, VIS -73, API FL - 4.2
LAST CASING : 9-5/8" AT 3340 METERS (10,957 FT.)
DAILY COST (USD) : 132,826 CUM. COST : 11,162,435 (ADJ)
PRESENT OPERATION : BREAK OUT TEST TOOLS
OPERATIONS SUMMARY : RUN CASING SCRAPER. CONDITION FLUID. PRESSURE
TEST DRILL PIPE AND INSPECT COLLARS. CHECK
SPACE OUT OF CASING HANGER. SPACE OUT
SUBSURFACE TEST TREE. BREAK OUT TEST
TOOLS.

SEPTEMBER 16, 1985
=====

DATE : 16 SEPTEMBER 1985
REPORT NO. : 105
DAYS FROM SPUD : 100
PBDT : 3315 METERS (10,875 FT)
PROGRESS : 0
MUD PROPERTIES : MW -9.6, VIS -73, API FL -4.2
LAST CASING : 9-5/8" AT 3340 METERS (10,957 FT)
DAILY COST (USD) : 95,864 CUM. COST : 11,258,299
PRESENT OPERATION : SPOT DIESEL CUSHION
OPERATIONS SUMMARY : RUN DST STRING. TEST STRING TO 5000 PSI
TEST AND RUN SUBSURFACE TREE. SET PACKER AT
2760 M (9055')
TEST SSTT AND SURFACE LINES TO 5000 PSI

REGARDS
C.W. WARING
AMOCO AUSTRALIA PETROLEUM COMPANY

AAAA*
TASROK AA58276

DATA RECORD 11/1/85 01:00
11/1/85 11/1/85 11/1/85
11/1/85 11/1/85 11/1/85