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:i} JANUARY 29, 19864
% | ORILLING WIRE - PELICAN NO. 5 - BASS BASIN» AUSTRALIA
Mg | AMOCO CORPORATION - CHICAGO TX:  020/23499178%+
Ll ATTNS T.0. STACY MG 4502
4 B.G. NEWTON MC 4703
eed | CH-AUP-D39-T-420.61-CHW/5CR/ADB/GMK
M e e
F= ! BUREAU OF WINERAL RESOURCES TX:  AA62109
THE DIRECTOR
I ATTN: U, wHITE
. TASMANIAN DEPARTMENT OF MINES TX:  AAS5B276
D atTN: H. mURCHIE
«{ MISC-AUP-105-T~420.61-CWH/SCB/ADB/GMK
L
MV cc: AMOCO AUSTRALIA PETROLEUM COMPANY TX: AASB162
") - HOBART  ATTN: A.D. BECKETT
~ ABB-AUP-027-T-420.61-CWW/5CB/ADB/GHK
| DATE 29 JANUARY 1986
21 RePoRT No. ;35
KJ§  DAYS FROM SPUD : 32
gt 7o ¢ 3002.3 METERS (9850 FT)
| PROGRESS : 0
M1 mup PROPERTIES : MW - 10,2y VIS - 53, APL FL - 7.5
b~ | LAST casing 2 9~5/8'' AT 2994.1 METERS (9823 FT)
DAILY COST (USD) 1 2721180 CUM. COST : 41142494
PRESENT OPERATION : RIH.
| OPERATIONS SUMMARY @ CEMENT 9-5/8'' CASING. RUN AND TEST SEAL
kAl ASSEMBLY. TEST BOP. RIH WITH 8-1/2'' DRILLING
V) ASSEMBLY.
‘§ DAILY GEOLOGICAL REPORT
m =======================
b PALvNoLoGy
MY T
- 2970-79M & MIDDLE M. DIVERSUS ZONE : (OR POSSIBLY LOWR M. DIVERSUS
WITH MIDDLE M. DIVERSUS CAVING) : EARLY Z0CENE i
e NON-MARINE : MATURE
A
i
M| REGARDS,
b C.M. WARING
AMOCO AUSTRALIA PETROLEUM COMPANY
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