

DOLPHIN MINE  
LOWER WEDGE STOPE - W58

JOB	QTY	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
200													
H/W DRIVING 6m	3 wks												
H/W CABLEBOLTING & 2nd pass	3 wks 2 wks												
H/W GROUTING & 2nd pass	1 wk 1 wk												
F/W CABLEBOLTING & 2nd pass	3 wks 1 wk												
F/W GROUTING & 2nd pass	1 wk 1 wk												
220													
H/W DRIVING 20m	8 wks												
H/W CABLEBOLTING & 2nd pass	3 wks 2 wks												
H/W GROUTING & 2nd pass	1 wk 1 wk												
F/W CABLEBOLTING & 2nd pass	3 wks 1 wk												
F/W GROUTING & 1st pass	1 wk 1 wk												
CROWN PILLAR CABLING	1 1/2 wk 1/2 wk												
CROWN STRIPPING	2 1/2 wk												
BARRIER PILLAR CABLING	2 wk												
240													
PLUG FAULT & BOG WASTE	1 1/2 wks												
DRIVES SLOT X CUT	2 wks												
F/W CABLING & 2nd pass	3 wks 1 wk												
F/W GROUTING & 2nd pass	1 wk 1 wk												
STRIP SLOT	1/2 wk												
SLOT RISE	4 wks												
PRODN RINGS	3 wks												
SLOT RINGS	1 wk												
BARRIER PILLAR CABLING	1 1/2 wk												
260													
STRIP X CUT DRIVES, X CUT DRIVES SLOT X CUT	3 wks												
F/W CABLING & 2nd pass	3 wks 1 wk												
F/W GROUTING & 2nd pass	1 wk 1 wk												
BARRIER PILLAR CABLING	1/2 wk												
SLOT RISE	4 wks												
PRODN RINGS	5 wks												
SLOT RINGS	1 wk												
280													
DRIVE X CUT & SLOT X CUT	2 wks												
F/W CABLING & 2nd pass	2 wks 1 wk												
F/W GROUTING & 2nd pass	1 wk 1 wk												
SLOT RISE	3 wks												
PRODN RINGS	2 wks												
SLOT RINGS	1 wk												