

DOLPHIN MINE
LOWER WEDGE STOPE - W62

JOB	QTY	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
200													
DRILL & INSTALL 2nd pass	1 wk												
COMP GROUT	2 wk												
220													
DRILL & INSTALL 2nd pass H/W	2 wks												
GROUT	2 wk												
STRIP CROWN	2 wk												
CROWN CABLES	2 wk												
F/W 2nd pass	1 wk												
240													
DRILL SLOT	3 wk												
STRIP SLOT	2 wk												
B/P CABLING	2 wk												
LONG HOLE DRILL SLOT RISE	2 wk												
APEX DRILLING	1 wk												
FIRE RISE													
260													
FIRE FLOOR	1 wk												
FILL HOLE	1 wk												
STRIP X CUT & SLOT	2 wk												
RE DRILL F/W CABLE	2 wk												
PRODN DRILLING	7 wks												
SLOT DRILLING	2 wk												
280													
DRIVE TO POSITION	3 wks												
SUPPORT DRIVE	2 wks												
F/W CABLING	2 wks												
PRODUCTION DRILLING	2 wks												
W60 CABLING	1 wk												
SLOT RISE	2 wks												