



APPENDIX "C"

GENERAL OPERATIONAL INFORMATION

Client:	Esso Exploration Australia Inc.
G.S.I. Party:	973
Area of Survey:	Gippsland Basin (Victoria and Tasmania)
Date Commenced:	Saturday, September 1, 1967
Date Finished:	Tuesday, November 21, 1967
Shotpoint Spacing:	Sixfold C. D. P. 600'

Totals

Elapsed days on project:	81 days
Production days:	55 days
Non-production days:	26 days

Total mileage	1259.66 miles
Total surcharge mileage	372.57 miles
Velocity profiles	9 hours chargeable