

## TIME DEPTH SUMMARY

PERMIT: T/25 P  
WELL NAME : FLINDERS 1

PROGRAM TOTAL DEPTH: 2723m  
ACTUAL TOTAL DEPTH: 2723m

	DATE	TIME
START TOW:	27-Nov-92	17:30
RIG ARRIVED:	28-Nov-92	6:00
SPUD:	29-Nov-92	10:00
TD REACHED:	16-Dec-92	11:30
RIG DEPART:	22-Dec-92	14:00

ACTIVITY	DEPTH m (BRT)		PROGRAM DAYS		ACTUAL DAYS	
	PROGRAM	ACTUAL	PER ITEM	ACCUM.	PER ITEM	ACCUM.
MOVE/ANCHOR/RIG UP	0	0.00	1.50	1.50	1.27	1.27
PREPARE TO SPUD	0	0.00	0.50	2.00	0.42	1.69
DRILL 36" HOLE	140	127.60	1.00	3.00	0.19	1.88
RUN & SET 30" CASING	140	127.60	1.00	4.00	0.18	2.05
DRILL 17.50" HOLE	400	408.00	1.00	5.00	0.94	2.99
RUN & SET 13.375" CASING	400	408.00	1.00	6.00	0.38	3.37
RUN & TEST BOP	400	408.00	1.00	7.00	0.73	4.10
DRILL 12.25" HOLE	1520	1525.00	4.00	11.00	3.42	7.51
LOG	1520	1525.00	0.50	11.50	1.60	9.12
RUN & SET 9.625" CASING	1520	1525.00	1.00	12.50	1.31	10.43
TEST BOP	1520	1525.00	0.50	13.00	0.17	10.60
DRILL 8.5" HOLE	2300	2723.00	5.50	18.50	8.83	19.43
CORE	2318	2723.00	1.50	20.00	0.00	19.43
DRILL 8.5" HOLE	2723	2723.00	3.50	23.50	0.00	19.43
LOG	2723	2723.00	3.00	26.50	2.02	21.45
PLUG & ABANDON	2723	2723.00	3.00	29.50	2.81	24.26
PULL ANCHORS	2723	2723.00	1.50	31.00	0.58	24.85
TOTAL -Days:			31.00	31.00	24.85	24.85