

## TIME DEPTH SUMMARY

5.2.2

PERMIT: T/18P  
WELL NAME : KING #1

PROGRAM TOTAL DEPTH: 2223m  
ACTUAL TOTAL DEPTH: 2223m

	DATE	TIME
RIG ARRIVED:	28-Oct-92	8:30
SPUD:	30-Oct-92	15:00
TD REACHED:	11-Nov-92	9:30
RIG DEPART:	27-Nov-92	17:30

ACTIVITY	DEPTH m (BRT)		PROGRAM DAYS		ACTUAL DAYS	
	PROGRAM	ACTUAL	PER ITEM	ACCUM.	PER ITEM	ACCUM.
ANCHOR/RIG UP	0	0	1.50	1.50	1.56	1.56
PREPARE TO SPUD	0	0	0.50	2.00	0.71	2.27
DRILL 36" HOLE	140	133	1.00	3.00	0.35	2.63
RUN & SET 30" CASING	140	133	1.00	4.00	0.31	2.94
DRILL 17.50" HOLE	400	405	1.00	5.00	0.75	3.69
RUN & SET 13.375" CASING	400	405	1.00	6.00	1.90	5.58
RUN & TEST BOP	400	405	1.00	7.00	1.20	6.78
DRILL 12.25" HOLE	1250	1246	3.00	10.00	3.02	9.81
LOG	1250	1246	0.50	10.50	0.38	10.18
RUN & SET 9.625" CASING	1250	1246	1.00	11.50	0.85	11.03
TEST BOP	1250	1246	0.50	12.00	0.42	11.45
DRILL 8.5" HOLE	1400	1397	1.00	13.00	1.73	13.18
CORE	1500	1440	3.00	16.00	2.33	15.51
DRILL 8.5" HOLE	2223	2223	4.50	20.50	5.27	20.78
LOG	2223	2223	3.00	23.50	3.38	24.16
PLUG & ABANDON	2223	2223	3.00	26.50	3.48	27.64
PULL ANCHORS	2223	2223	1.50	28.00	2.73	30.37
<b>TOTAL DAYS</b>			<b>28.00</b>	<b>28.00</b>	<b>30.37</b>	<b>30.37</b>