

<u>DAY</u>	<u>OCTOBER</u>	<u>DESCRIPTION</u>
121	7	Sting in EZSV and attempt to circ 9 5/8" x 13 3/8" annulus, and reverse circ same - annulus holding. POH. RIH w/ Schlum and punch casing from 2985'-2987'. Pressure test to 1500 psi-OK. POH. RIH and set EZSV @ 2930'. POH w/ Schlum. RIH w/ stinger. Sting-in and pump 265 sxs cmt. Unsting and dump 10 bbl cmt on top of EZSV. POH to 2045'.
122	8	Circ, POH, L/D DP, PU 9 5/8" casing cutter and RIH. Cut csg @ 329'. POH and L/D. M/U spear, RIH, recover 35' csg. M/U wash tool, wash BOP, POH. N/D diverter and unlatch.
123	9	Pull riser and BOP. RIH, pump corrosion inhibitor, set corrosion cap. L/D DC & DP, run pinger and buoy. Survey seabed. Position ship for seabed search. Pulling anchors.
124	10	Pulling anchors, offload mooring equipment.
125	11	Backload Amoco equipment and prepare rig for transit. Release rig @ 0400 hrs.