

LOST TIME SUMMARYRIG - R. F. BAUER

<u>Date</u>	<u>Time Lost</u>	<u>Cause of Lost Time</u>
20 June 1985	11 Hours	Fabricate reterieving tool and retrieve guide funnel.
22 June 1985	2.5 Hours	Repair BOP Handling Hydraulics.
28 June 1985	0.5 Hours	Power failure in mud logging unit.
5 July 1985	1 Hour	Run wear bushing - first attempt failed.
20 August 1985	10.5 Hour	Fishing for sheared D.P. after No 7 anchor master link parted.
21 August 1985	9.5 Hour	Fish and retrieve sheared D.P. lay down tools.
22 August 1985	1 Hour	Break down fishing tools.
4 September 1985	16 Hour	Attempt to set and test seal assembly.
5 September 1985	6 Hours	Attempt to set and test seal assembly.
6 September 1985	14 Hours	Attempt to set and test seal assembly.
8 September 1985	13 Hours	Check 9 5/8 land out (40" to high) test 9 5/8 casing and 13 3/8 annules with RTTS.
11 September 1985	4.5 Hours	Retrieve seal assembly measure 9 5/8". Hanger to upper rams.
	=====	
TOTAL	89.5 Hours	