

MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX

STBY BCAST 176199 CLG

55

85-09-05 1036 ST \*  
TASROK AA58276  
STBY BCAST 176199 CLG

DEPARTMENT OF MINES  
RECEIVED/SENT  
-5 SEP 1985  
10.45 AM/PM  
OPERATOR *JBN*

SEPTEMBER 5, 1985

DRILLING WIRE - YOLLA NO. 1 - BASS BASIN, AUSTRALIA  
=====

AMOCO CORPORATION - CHICAGO  
ATTN: D.B. WILKIE MC 4502  
B.G. NEWTON MC 4703  
CH-AUP-148-T-933.2-CWW/SCB/CDC  
-----

TX: 020/234991785+

BUREAU OF MINERAL RESOURCES  
THE DIRECTOR  
ATTN: J. WHITE

TX: AA62109

TASMANIAN DEPARTMENT OF MINES  
ATTN: H. MURCHIE

TX: AA58276

MISC-AUP-592-T-933.2-CWW/SCB/CDC  
-----

CC: AMOCO PRODUCTION COMPANY - HOUSTON  
ROBERT L. BLANTON - ROOM NO. 2.490  
ATTN: F.J. ALLEN, JR. - ROOM NO. 6.155  
J.C. STRICKLAND - ROOM NO. 2.470  
W.R. MOEHL - ROOM NO. 2.232  
HO-AUP-418-T-933.2-CWW/SCB/CDC/GMK/BFW  
-----

TX: 020/236868237+

CC: AMOCO AUSTRALIA PETROLEUM COMPANY  
- HOBART ATTN: W.C. COWAN  
ABB-AUP-121-T-933.2-CWW/SCB/CDC/GMK  
-----

TX: AA58162

DATE : 5 SEPTEMBER 1985  
REPORT NO. : 94  
DAYS FROM SPUD : 89  
TD : 10,981 FT. (3347 M)  
PROGRESS : 0  
MUD PROPERTIES : MW - 9.6, VIS - 53, API FL - 4.4  
LAST CASING : 9-5/8 AT 10,957 FT. (3340 M),  
DAILY COST (USD) : 104,418 CUM. COST : 10,000,537  
PRESENT OPERATION : POH.  
OPERATIONS SUMMARY : RERUN SEAL ASSEMBLY AND ATTEMPT TEST. RUN IN  
HOLE WITH 8-1/2" BIT AND DRILL DV COLLAR.  
DRESS CEMENT TO FLOAT COLLAR. DISPLACE HOLE TO  
SEA WATER. POH FOR CASING SCRAPER.

REGARDS  
C.W. WARING  
AMOCO AUSTRALIA PETROLEUM COMPANY

MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX