

TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE

SEPTEMBER 11, 1985

DRILLING WIRE - YOLLA NO. 1 - BASS BASIN, AUSTRALIA

DEPARTMENT OF MINES
RECEIVED/SENT
11 SEP 1985
020/236868237+
OPERATOR *LSB*

AMOCO CORPORATION - CHICAGO
ATTN: D.B. WILKIE MC 4502
B.G. NEWTON MC 4703
CH-AUP-157-T-933.2-CWW/SCB/ADB

TX:

020/236868237+

BUREAU OF MINERAL RESOURCES
THE DIRECTOR
ATTN: J. WHITE

TX:

AA62109

TASMANIAN DEPARTMENT OF MINES
ATTN: H. MURCHIE

TX:

AA58276

MISC-AUP-627-T-933.2-CWW/SCB/ADB

CC: AMOCO PRODUCTION COMPANY - HOUSTON
ROBERT L. BLANTON - ROOM NO. 2.490
ATTN: F.J. ALLEN, JR. - ROOM NO. 6.155
J.C. STRICKLAND - ROOM NO. 2.470
W.R. MOEHL - ROOM NO. 2.232
HO-AUP-439-T-933.2-CWW/SCB/ADB/GMK/BFW

TX:

020/236868237+

CC: AMOCO AUSTRALIA PETROLEUM COMPANY
- HOBART ATTN: W.C. COWAN
ABB-AUP-129-T-933.2-CWW/SCB/ADB/GMK

TX:

AA58162

DATE : 11 SEPTEMBER 1985
REPORT NO. : 100
DAYS FROM SPUD : 95
PB TO : 10,875 FT (3315 M)
PROGRESS : 0
MUD PROPERTIES : MW - 9.6, VIS - 62, API FL - 4.1
LAST CASING : 9-5/8" AT 10,953 FT (3337 M),
DAILY COST (USD) : 85,226 CUM. COST : 10,751,614
PRESENT OPERATION : COMPLETE RUNNING V.S.P. SURVEY
OPERATIONS SUMMARY : RETRIEVE SEAL ASSY. R.I.H. WITH SUBSURFACE
TEST TREE (SSTT) AND SPACEOUT. WAIT ON
DAYLIGHT TO PERFORATE. ARM 4" CASING GUNS AND
R.I.H. TO PERFORATE.

REGARDS
C.W. WARING
AMOCO AUSTRALIA PETROLEUM COMPANY

MESSAGE TELEX MESSAGE TELEX MESSAGE