

TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE

P BAILLIE

450508

25

86-02-03 2005 ST *
TASROK AA58276
STBY BCAST 176199 CLG

9.55
[Handwritten signature]

FEBRUARY 3, 1986

DRILLING WIRE - PELICAN NO. 5 - BASS BASIN, AUSTRALIA
=====

AMOCO CORPORATION - CHICAGO
ATTN: T.D. STACY MC 4502
B.G. NEWTON MC 4703
CH-AUP-045-T-420.61-CWW/SCB/ADB/GMK

TX: 020/234991785+

BUREAU OF MINERAL RESOURCES
THE DIRECTOR
ATTN: J. WHITE

TX: AA62109

TASMANIAN DEPARTMENT OF MINES
ATTN: H. MURCHIE

TX: AA58276

MISC-AUP-121-T-420.61-CWW/SCB/ADB/GMK

CC: AMOCO AUSTRALIA PETROLEUM COMPANY
- HOBART ATTN: A.D. BECKETT
ABB-AUP-030-T-420.61-CWW/SCB/ADB/GMK

TX: AA58162

FEBRUARY 1, 1986

DATE : 1 FEBRUARY 1986
REPORT NO. : 38
DAYS FROM SPUD : 35
TD : 3180.4 METERS (10,435 FT)
PROGRESS : 75.9 M (249 FT)
MUD PROPERTIES : MW - 11.2; VIS - 44; API FL -6.9
LAST CASING : 9-5/8 AT 2994 METERS (9,824 FT)
FCCT - 18 PPG
DAILY COST (USD) : 101,234 CUM. COST : 4,474,476
PRESENT OPERATION : DRILLING AHEAD
OPERATIONS SUMMARY : DRL AHEAD. FLOW-CHECK ALL DRILLING BREAKS
3104.5 M - 3162 M (10,186 - 10,375 FT). CIRC
FOR SURVEY.
BGG INCREASED TO 1500 UNITS (MW = 10.4 PPG)
BGG INCR TO 2500 UNITS WHILE CIRCULATING
WELL THRU OPEN CHOKE. INCREASED MUD WT TO
10.9 PPG. BGG STILL 850 UNITS. INCREASE
MUD WT TO 11.2 PPG. BGG - 100 UNITS.
RESUME DRILLING. DRL 3162 - 3180.4 M (10,375 -
10,435 FT).

FEBRUARY 2, 1986

DATE : 2 FEBRUARY 1986
REPORT NO. : 39
DAYS FROM SPUD : 36
TD : 3778.8 METERS (10,757 FT)
PROGRESS : 92.9 M (305 FT)