

450611

71

DEPARTMENT OF MINES
RECEIVED
27 MAR 1986
10:10 AM
OPERATOR

86-03-27 0954 ST *
TASROK AA58276
STBY BCAST 176199 CLG

27 MARCH, 1986

DRILLING WIRE - PELICAN NO. 5 - BASS BASIN, AUSTRALIA
=====

AMOCO CORPORATION - CHICAGO
ATTN: T.D. STACY MC 4502
B.G. NEWTON MC 4703
CH-AUP-112-T-420.61-CWW/SCB/CDC/GMK

TX: 020/234991785+

BUREAU OF MINERAL RESOURCES
THE DIRECTOR
ATTN: J. WHITE

TX: AA62109

TASMANIAN DEPARTMENT OF MINES
ATTN: H. MURCHIE

TX: AA58276

MISC-AUP-394-T-420.61-CWW/SCB/CDC/GMK

CC: AMOCO AUSTRALIA PETROLEUM COMPANY
- HOBART ATTN: C.O. CORNELL
ABB-AUP-083-T-420.61-CWW/SCB/CDC/GMK

TX: AA58162

DATE	:	27 MARCH, 1986
REPORT NO.	:	92
DAYS FROM SPUD	:	89
PBTD	:	3411.9 METERS (11,194 FT)
PROGRESS	:	0
MUD PROPERTIES	:	MW -11.8, VIS - 46, API FL -5.3
LAST CASING	:	5' AT 4065.2 METERS (13,337 FT)
DAILY COST (USD)	:	167,392 CUM. COST :11,172,130
PRESENT OPERATION	:	PREPARE TO OPEN WELL FOR FINAL FLOW PERIOD.
OPERATIONS SUMMARY	:	DST NO 4, CONTINUE FLOW TESTING WELL TO SEPARATOR, FLOWING TUBING PRESSURE 250 TO 260 PSI, BOTTOM HOLE FLOWING PRESSURE 793 TO 1001 PSI, 272 TO 292 MCFD, SHUT WELL IN AT 15:18 HRS, 26 MARCH 1986, DOWN HOLE AT LPR-N VALVE, BLED OFF TUBING PRESSURE, POH WITH OTIS SRO GAUGES, LAY DOWN SAKX, SRO LATCH ASSEMBLY LEFT IN HOLE (IN NIPPLE), SHEAR RING HAD SHEARED, CLEAN LINES WITH WATER AND WASH OUT SEPARATOR, RECOVERED TOTAL OF 3 88LS OF FLUID FROM SEPARATOR, APPROX. 0.5 88LS CONDENSATE CUMMULATIVE SAMPLES RECOVERED, PLAN TO OPEN WELL AT APPROX. 0600 HRS FOR FINAL FLOW PERIOD.

REGARDS
C.W. WARING
AMOCO AUSTRALIA PETROLEUM COMPANY

AAAA*
TASROK 4458276

MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX

MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX