

SAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE

450632

90

DEPARTMENT OF MINES
RECEIVED/SENT
21 APR 1986
9.45 AM/PM
OPERATOR

86-04-21 0943 ST *
TASROK AA58276
STBY BCAST 176199 CLG

19 APRIL, 1986

DRILLING WIRE - PELICAN NO. 5 - BASS BASIN, AUSTRALIA
=====

AMOCO CORPORATION - CHICAGO
ATTN: T.D. STACY MC 4502
B.G. NEWTON MC 4703
CH-AUP-139-T-420.61-CWW/SCB/CDC/GMK

TX: 020/234991785+

BUREAU OF MINERAL RESOURCES
THE DIRECTOR
ATTN: J. WHITE

TX: AA62109

TASMANIAN DEPARTMENT OF MINES
ATTN: H. MURCHIE

TX: AA58276

MISC-AUP-499-T-420.61-CWW/SCB/CDC/GMK

CC: AMOCO AUSTRALIA PETROLEUM COMPANY
- HOBART ATTN: C.D. CORNELL
ABB-AUP-107-T-420.61-CWW/SCB/CDC/GMK

TX: AA58162

DATE : 19 APRIL, 1986
REPORT NO. : 115
DAYS FROM SPUD : 112
DAILY COST (USD) : 106,612 CUM. COST : 14,435,560
PRESENT OPERATION : WAITING ON DOCK LABOR TO LOAD AND UNLOAD.
OPERATIONS SUMMARY : WAIT ON DOCK LABOUR TO START LOADING
AND UNLOADING EQUIPMENT. LOAD AND UNLOAD
EQUIPMENT, WAIT ON DOCK LABOUR TO LOAD
AND UNLOAD ADDITINAL EQUIPMENT.

NOTE: RIG RIG DAY RATE OF USD45,000 APPLICABLE ONLY
FOR HOURS DOCK LABOUR AVAILABLE TO LOAD AND
UNLOAD EQUIPMENT.

REGARDS
C.W. WARING
AMOCO AUSTRALIA PETROLEUM COMPANY

AAAA*
TASROK AA58276

TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX MESSAGE TELEX