



DAILY REPORT

Date: 04-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance
------	------	----	----------

SURVEYED LINES

Daily Chaining Total: 3.260
 Cumulative Chaining Total: 3.260

Daily Total: 0.0000
 Cumulative Total: 0.0000
 % Completed: 0.0
 Remainder: 352.6100

Comments:

Ben mobilised on Friday 31st arriving in Ouse Monday 3rd evening.
 Ben and Noal induction at 10:00 with GSLM 2hrs.

Chained 3.260km of TB02-BB.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	3.50	3.00	1.00	2.00	3.50	3.00	2.00
Daily Totals	3.50	3.00	1.00	2.00	3.50	3.00	2.00
Monthly Totals	3.50	3.00	1.00	2.00	3.50	3.00	2.00
Cumulative Totals	3.50	3.00	1.00	2.00	3.50	3.00	2.00

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	42210	342.45
		2081.00	342.45

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 05-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance
------	------	----	----------

SURVEYED LINES

Daily Chaining Total: 16.7200
 Cumulative Chaining Total: 19.9800

Daily Total: 0.0000
 Cumulative Total: 0.0000
 % Completed: 0.0
 Remainder: 352.6100

Comments:

Morning toolbox meeting with line prep crew.

Chained 16.720km of TB02-BB.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	1.00	10.00	1.50		1.00	10.00	
Daily Totals	1.00	10.00	1.50	0.00	1.00	10.00	0.00
Monthly Totals	4.50	13.00	2.50	2.00	4.50	13.00	2.00
Cumulative Totals	4.50	13.00	2.50	3.50	4.50	13.00	3.50


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	42210	0
		2081.00	342.45

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 06-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance
------	------	----	----------

SURVEYED LINES

Daily Chaining Total: 0.0000
 Cumulative Chaining Total: 19.9800

Daily Total: 0.0000
 Cumulative Total: 0.0000
 % Completed: 0.0
 Remainder: 352.6100

Comments:

Morning toolbox meeting with line prep crew.

Morning snow and rain through out the day made travelling along the logging tracks at the southern end of TB02-BB hazardous particularly for non four wheel drives greatly slowing progress.

Height control for the southern end of TB02-BB had to be brought in from near Ouse a 30 km drive along logging tracks via static GPS.

Primary height control established along yesterdays chaining using REM. Unstable conditions making REM progress slow.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	1.00	10.00	1.50		1.00	10.00	
Daily Totals	1.00	10.00	1.50	0.00	1.00	10.00	0.00
Monthly Totals	5.50	23.00	4.00	2.00	5.50	23.00	2.00
Cumulative Totals	5.50	23.00	4.00	2.00	5.50	23.00	2.00

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	42210	0
		2081.00	342.45

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Client: G.SLM

Prospect: Tasmania

Date: 09-Apr-06

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BB 3929 4930 20.020

Daily Chaining Total: 0.0000
 Cumulative Chaining Total: 29.2000

Daily Total: 20.0200
 Cumulative Total: 52.6600
 % Completed: 14.9
 Remainder: 299.9500

Comments:

Morning toolbox meeting with line prep crew.

Continued pegging North through Bothwell on TB02-BB.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp	1.50	9.50	1.50				
N.Croswell					1.50	9.50	
Daily Totals	1.50	9.50	1.50	0.00	1.50	9.50	0.00
Monthly Totals	8.25	53.25	7.50	2.00	8.25	53.25	2.00
Cumulative Totals	8.25	53.25	7.50	2.00	8.25	53.25	2.00

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	42210	0
		3161.00	441.95

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 11-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BB	5592	5697	2.100
TB02-BB	5767	5786	0.380
TB02-BB	5959	5966	0.140

Daily Chaining Total: 7.9600
 Cumulative Chaining Total: 42.5000

Daily Total: 2.6200
 Cumulative Total: 63.0600
 % Completed: 18.0
 Remainder: 288.1100

Comments:

Morning toolbox meeting with line prep crew.

Hard going today only patches of GPS possible and then ran into a dead end on TB02-BB because of a locked gate. Travel time from TB02-BB to TB02-BA to continue working ate into production time along with travel from the lines to base camp.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	3.00	9.00	1.50		3.00	9.00	
Daily Totals	3.00	9.00	1.50	0.00	3.00	9.00	0.00
Monthly Totals	13.75	70.75	10.50	2.00	13.75	70.75	2.00
Cumulative Totals	13.75	70.75	10.50	2.00	13.75	70.75	2.00

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43350	121.14
		3221.00	563.09

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 12-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

Daily Chaining Total: 8.8600
 Cumulative Chaining Total: 51.3600

Daily Total: 0.0000
 Cumulative Total: 63.0600
 % Completed: 18.0
 Remainder: 288.1100

Comments:

Morning toolbox meeting with line prep crew.

Great day today, still long travel times but we managed to chain all the way up the Great western tiers on TB02-BA and look forward to an easier run across the top tomorrow.

Traffic management work well in this difficult section, many logging trucks and the start of the Easter traffic caused no problems. However it can possibly be more complicated with the main crew managing front crew, back crew and the vibes on the hill at the same time.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	3.00	8.50	0.50		3.00	8.50	
Daily Totals	3.00	8.50	0.50	0.00	3.00	8.50	0.00
Monthly Totals	16.75	79.25	11.00	2.00	16.75	79.25	2.00
Cumulative Totals	16.75	79.25	11.00	2.00	16.75	79.25	2.00


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43350	0
		3221.00	563.09

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 13-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA	4050	4386	6.720
TB02-BA	4486	4493	0.140
TB02-BA	4541	4551	0.200
TB02-BA	4562	4596	0.680
TB02-BA	4670	4676	0.120

Daily Chaining Total: 6.6600
 Cumulative Chaining Total: 58.0200

Daily Total: 7.8600
 Cumulative Total: 70.9200
 % Completed: 20.2
 Remainder: 280.2500

Comments:

Morning toolbox meeting with line prep crew.

Continued chaining and GPS south from western tiers, finishing approx 11 km north of the Lake Highway Poatina Road intersection.

Finalised the end of line on TB02-BB at the intersection with Interlaken Road.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	3.00	8.50	1.50		3.00	8.50	
Daily Totals	3.00	8.50	1.50	0.00	3.00	8.50	0.00
Monthly Totals	19.75	87.75	12.50	2.00	19.75	87.75	2.00
Cumulative Totals	19.75	87.75	12.50	2.00	19.75	87.75	2.00

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	95.15
		3738.00	658.24

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 14-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA	3980	3986	0.120
TB02-BA	4011	4016	0.100

Daily Chaining Total: 1.3400
 Cumulative Chaining Total: 59.3600

Daily Total: 0.2200
 Cumulative Total: 71.1400
 % Completed: 20.3
 Remainder: 280.0300

Comments:

Morning toolbox meeting with line prep crew.

Traffic control called a stop to work at 11:00am due to wether conditions, We waited in the field till 13:30 when worsening conditions meant we wouldn't be able to return to work today.

Returned to camp at 15:00.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	2.75	5.50	0.50	1.75	2.75	5.50	1.75
Daily Totals	2.75	5.50	0.50	1.75	2.75	5.50	1.75
Monthly Totals	22.50	93.25	13.00	3.75	22.50	93.25	3.75
Cumulative Totals	22.50	93.25	13.00	3.75	22.50	93.25	3.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	42210	0
		5395.00	658.24

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 15-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA	3125	3315	3.800
TB02-BA	3354	3398	0.880
TB02-BA	3451	3466	0.300
TB02-BA	3524	3561	0.740
TB02-BA	3583	3669	1.720
TB02-BA	3817	3835	0.360

Daily Chaining Total: 10.4600
 Cumulative Chaining Total: 69.8200

Daily Total: 7.8000
 Cumulative Total: 78.9400
 % Completed: 22.5
 Remainder: 272.2300

Comments:

Morning toolbox meeting with line prep crew.

Patchy GPS and chaining but a few good runs of both. Finishing at Penstock Lagoon on Waddamana Rd.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	2.25	8.25	1.00		2.25	8.25	
Daily Totals	2.25	8.25	1.00	0.00	2.25	8.25	0.00
Monthly Totals	24.75	101.50	14.00	3.75	24.75	101.50	3.75
Cumulative Totals	24.75	101.50	14.00	3.75	24.75	101.50	3.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	0
		3738.00	658.24

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 16-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

Daily Chaining Total: 10.2000
 Cumulative Chaining Total: 80.0200

Daily Total: 0.0000
 Cumulative Total: 78.9400
 % Completed: 22.5
 Remainder: 272.2300

Comments:

Morning toolbox meeting with line prep crew.

Late start today 9:00 because of petrol station opening hours over Easter weekend.

Chaining on TB02-BA all day, finished at the Waddamana power station turnoff.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	2.00	6.50	0.50		2.00	6.50	
Daily Totals	2.00	6.50	0.50	0.00	2.00	6.50	0.00
Monthly Totals	26.75	108.00	14.50	3.75	26.75	108.00	3.75
Cumulative Totals	26.75	108.00	14.50	3.75	26.75	108.00	3.75


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	44311	78.37
		4182.00	736.61

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 18-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA	1061	1080	0.380
TB02-BA	1401	1466	1.300
TB02-BA	1484	1493	0.180
TB02-BA	1693	1744	1.020

Daily Chaining Total: 13.1600
 Cumulative Chaining Total: 98.2400

Daily Total: 2.8800
 Cumulative Total: 90.5400
 % Completed: 25.8
 Remainder: 260.6300

Comments:

Morning toolbox meeting with line prep crew.

Continued the mixed bag of GPS and chaining along TB02-BB finishing approx 22km north of Ouse.

Dave Neilson arrived today for crew change with Ben.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	1.50	9.00	3.00		1.50	9.00	
Daily Totals	1.50	9.00	3.00	0.00	1.50	9.00	0.00
Monthly Totals	30.25	125.00	20.50	3.75	30.25	125.00	3.75
Cumulative Totals	30.25	125.00	20.50	3.75	30.25	125.00	3.75


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	44608	60.85
		4479.00	797.46

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 19-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

Daily Chaining Total: 5.0000
 Cumulative Chaining Total: 103.2400

Daily Total: 0.0000
 Cumulative Total: 90.5400
 % Completed: 25.8
 Remainder: 260.6300

Comments:

Morning toolbox meeting with line prep crew.

Chained 5km on TB02-BA.

Traffic control called a holt to work due to weather conditions in the afternoon, we waited in the field and continued doing what work was possible.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp	3.00	8.00	1.00				
D.Neilson					3.00	8.00	
P.Kaufman	3.00	8.00					
Daily Totals	6.00	16.00	1.00	0.00	3.00	8.00	0.00
Monthly Totals	36.25	141.00	21.50	3.75	33.25	133.00	3.75
Cumulative Totals	36.25	141.00	21.50	3.75	33.25	133.00	3.75


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	44608	0
		4479.00	797.46

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 20-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA	3669	3817	2.960
TB02-BA	3835	3980	2.900
TB02-BA	3986	4011	0.500
TB02-BA	4016	4050	0.680
TB02-BA	4386	4486	2.000
TB02-BA	4493	4541	0.960
TB02-BA	4551	4562	0.220
TB02-BA	4596	4670	1.480
TB02-BA	4676	5467	15.820

Daily Chaining Total: 0.0000
 Cumulative Chaining Total: 103.2400

Daily Total: 27.5200
 Cumulative Total: 118.0600
 % Completed: 33.6
 Remainder: 233.1100

Comments:

Morning toolbox meeting with line prep crew.
 Continued REM heights on Line TB02-BA further up the hill at northern end of line
 Intermittent Snow falls disrupted progress on several occasions for safety reasons

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp					3.00	7.50	
D.Nielsen	3.00	7.50	2.50				
P.Kaufman	3.00	2.50	11.00				
Daily Totals	6.00	10.00	13.50	0.00	3.00	7.50	0.00
Monthly Totals	42.25	151.00	35.00	3.75	36.25	140.50	3.75
Cumulative Totals	42.25	151.00	35.00	3.75	36.25	140.50	3.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	45145	88.56
		3942.00	886.02

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____



DAILY REPORT

Date: 21-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA	3561	3585	0.480
TB02-BA	3466	3524	1.160
TB02-BA	3398	3449	1.020
TB02-BA	2850	3127	5.540

Daily Chaining Total:
 Cumulative Chaining Total: 103.2400

Daily Total: 8.2000
 Cumulative Total: 126.2600
 % Completed: 36.0
 Remainder: 224.9100

Comments:

Morning toolbox meeting with line prep crew.
 Continued REM heights on Line TB02-BA down towards Waddamana
 More disruptions due to inclement weather (snow)

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D.Nielsen N.Croswell	3.00	7.00			3.00	7.00	
Daily Totals	3.00	7.00	0.00	0.00	3.00	7.00	0.00
Monthly Totals	45.25	158.00	35.00	3.75	39.25	147.50	3.75
Cumulative Totals	45.25	158.00	35.00	3.75	39.25	147.50	3.75


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	45145	0
		3942.00	886.02

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____



DAILY REPORT

Date: 22-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA	2027	2030	0.060
TB02-BA	2040	2074	0.680
TB02-BA	2100	2140	0.800
TB02-BA	2345	2405	1.200
TB02-BA	2416	2439	0.460
TB02-BA	2461	2526	1.300
TB02-BA	2538	2850	6.240

Daily Chaining Total:
 Cumulative Chaining Total: 103.2400

Daily Total: 10.7400
 Cumulative Total: 137.0000
 % Completed: 39.0
 Remainder: 214.1700

Comments:

Morning toolbox meeting with line prep crew.
 Continued REM heights along Line BA past Waddamana
 Minor intermittent delays for inclement weather

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D.Nielsen N.Croswell	2.00	8.50	3.00		2.00	8.50	
Daily Totals	2.00	8.50	3.00	0.00	2.00	8.50	0.00
Monthly Totals	47.25	166.50	41.00	3.75	41.25	156.00	3.75
Cumulative Totals	47.25	166.50	41.00	3.75	41.25	156.00	3.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	45534	76.69
		3553.00	962.71

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: D.Nielsen _____

PM / Client: _____

DAILY REPORT

Date: 23-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA	1080	1401	6.420
TB02-BA	1466	1484	0.360
TB02-BA	1493	1693	4.000
TB02-BA	1745	1877	2.640

Daily Chaining Total: 1.4600
 Cumulative Chaining Total: 104.7000

Daily Total: 13.4200
 Cumulative Total: 150.4200
 % Completed: 42.8
 Remainder: 200.7500

Comments:

Morning toolbox meeting with line prep crew.
 Attended Terrex Induction 2hrs (inc in Office time)
 Continued REM heights along Line BA towards Ouse

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D Nielsen	2.00	6.50	4.00				
Daily Totals	2.00	6.50	4.00	0.00	0.00	0.00	0.00
Monthly Totals	49.25	173.00	45.00	3.75	41.25	156.00	3.75
Cumulative Totals	49.25	173.00	45.00	3.75	41.25	156.00	3.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	0
		5220.00	962.71

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____

DAILY REPORT

Date: 24-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA	505	1061	11.120
---------	-----	------	--------

Daily Chaining Total: 9.6000
Cumulative Chaining Total: 114.3000

Daily Total: 11.1200
Cumulative Total: 161.5400
% Completed: 46.0
Remainder: 189.6300

Comments:

Morning toolbox meeting with line prep crew.
 Continued REM heights along Line BA towards Ouse until clear of vegetation
 Resumed full GPS once clear of vegetation


	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
Personnel: D Nielsen N.Croswell	1.00	10.00	1.50		1.00	10.00	
Daily Totals	1.00	10.00	1.50	0.00	1.00	10.00	0.00
Monthly Totals	50.25	183.00	46.50	3.75	42.25	166.00	3.75
Cumulative Totals	50.25	183.00	46.50	3.75	42.25	166.00	3.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	0
		5220.00	962.71

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____



DAILY REPORT

Date: 25-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BA 131 505 7.480

Daily Chaining Total:
 Cumulative Chaining Total: 114.3000

Daily Total: 7.4800
 Cumulative Total: 169.0200
 % Completed: 48.1
 Remainder: 182.1500

Comments:

Morning toolbox meeting with line prep crew.
 Completed pegging to Ouse
 Continued REM heights along Line BA towards Ouse
 Reconnaissance part of Line AA

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D Nielsen N Croswell	1.50	6.00	5.50		0.50	6.00	
Daily Totals	1.50	6.00	5.50	0.00	0.50	6.00	0.00
Monthly Totals	51.75	189.00	52.00	3.75	42.75	172.00	3.75
Cumulative Totals	51.75	189.00	52.00	3.75	42.75	172.00	3.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	0
		5220.00	962.71

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____



DAILY REPORT

Date: 26-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
SURVEYED LINES				CHAINED LINES			
				TB02-AA2	2530	2750	4.4

Daily Chaining Total: 4.4
 Cumulative Chaining Total: 118.7000

Daily Total: 4.4000
 Cumulative Total: 173.4200
 % Completed: 49.4
 Remainder: 177.7500

Comments:

- Morning toolbox meeting with line prep crew.
- Bad visibility due to fog-delayed start
- Began finalizing data for Line BA
- Reconnaissance part of Line AA
- Commenced chaining from Stn 2750 EOL north

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D Nielsen	0.50	6.00	7.75				
N Crosswell					0.50	6.00	
Daily Totals	0.50	6.00	7.75	0.00	0.50	6.00	0.00
Monthly Totals	52.25	195.00	59.75	3.75	43.25	178.00	3.75
Cumulative Totals	52.25	195.00	59.75	3.75	43.25	178.00	3.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	0
		5220.00	962.71

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____

DAILY REPORT

Date: 27-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
SURVEYED LINES				CHAINED LINES			
TB02-AA2	2240	2750	10.200	TB02-AA2	2240	2530	5.8

Daily Chaining Total: 4.4
Cumulative Chaining Total: 123.1000

Daily Total: 10.2000
Cumulative Total: 183.6200
% Completed: 52.3
Remainder: 167.5500

Comments:

Morning toolbox meeting with line prep crew.
Bad visibility due to fog 8am-9am
Chained from 2240 - 2530
Surveyed from 2240 - 2750

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D Nielsen	1.00	9.50	1.50				
N Crosswell					1.00	9.50	
Daily Totals	1.00	9.50	1.50	0.00	1.00	9.50	0.00
Monthly Totals	53.25	204.50	61.25	3.75	44.25	187.50	3.75
Cumulative Totals	53.25	204.50	61.25	3.75	44.25	187.50	3.75


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	0
		5220.00	962.71

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____



DAILY REPORT

Date: 30-Apr-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-AA2

CHAINED LINES

TB02-AA2

Daily Chaining Total: 0
 Cumulative Chaining Total: 135.5000

Daily Total: 0.0000
 Cumulative Total: 194.6200
 % Completed: 55.4
 Remainder: 156.5500

Comments:

- Morning toolbox meeting with line prep crew.
- Phone call to main crew last night 8 pm (Leeton) - No work til further notice
- Scouted up to top end of Line AA1
- Phone call from J Turner at 10am this morning - work can resume Monday or ASAP

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D Nielsen	2.00		2.00	6.00			
N Croswell							10.00
Daily Totals	2.00	0.00	2.00	6.00	0.00	0.00	10.00
Monthly Totals	57.75	219.00	66.75	12.25	46.75	202.00	17.25
Cumulative Totals	57.75	219.00	66.75	12.25	46.75	202.00	17.25

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	0
		5220.00	1059.71

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client:

DAILY REPORT

Date: 01-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
SURVEYED LINES				CHAINED LINES			
TB02-AA2	1440	1690	5.000	TB02-AA2	1440	1690	5.000

Daily Chaining Total: 5.000
Cumulative Chaining Total: 140.5000

Daily Total: 5.0000
Cumulative Total: 199.6200
% Completed: 56.8
Remainder: 151.5500

Comments:

Morning toolbox meeting with line prep crew.
 Unable to start pegging until 9am due to heavy fog and misty rain

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D Nielsen	2.00	9.00	2.00				
N Crosswell					2.00	9.00	
Daily Totals	2.00	9.00	2.00	0.00	2.00	9.00	0.00
Monthly Totals	59.75	228.00	68.75	12.25	48.75	211.00	17.25
Cumulative Totals	59.75	228.00	68.75	12.25	48.75	211.00	17.25

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	0
		5220.00	1059.71

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____

DAILY REPORT

Date: 02-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance
------	------	----	----------

SURVEYED LINES

Daily Chaining Total: 0.000
Cumulative Chaining Total: 140.5000

Daily Total: 0.0000
Cumulative Total: 194.6200
% Completed: 55.4
Remainder: 156.5500

Comments:

Morning toolbox meeting with line prep crew.
 Phone call from J Turner at 6:20am to stand down and prepare to shift camp to the midlands (Ross or Campbelltown)
 Also asked for pegging data on Line BA and arranged meeting at Waddamanna for 4:30 pm to organize pegging order over in the Midlands
 Drove to Waddamanna delivered Preliminary Data, J T still in Launceston so went back to Ouse

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D Nielsen	2.00	0.00	11.50	0.00			
Daily Totals	2.00	0.00	11.50	0.00	0.00	0.00	0.00
Monthly Totals	4.00	9.00	13.50	0.00	2.00	9.00	0.00
Cumulative Totals	61.75	228.00	239.50	68.75	48.75	211.00	17.25

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	43867	0
		5220.00	1059.71

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____

DAILY REPORT

Date: 03-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance
------	------	----	----------

SURVEYED LINES

Daily Chaining Total: 0.0000
Cumulative Chaining Total: 0.0000

Daily Total: 0.0000
Cumulative Total: 199.6200
% Completed: 56.8
Remainder: 151.5500

Comments:

Morning toolbox meeting with line prep crew.
 after inspection of site - work called off at 8am for safety reasons (snow and ice on roads)
 snowing down to 600m RL level from lake echo to strickland on strickland road
 Phone call to BOM - weather patterns will stay the same til weekend
 Phone call from Jeff (GSML) at 5:30pm re:proposed work schedule for next 2 weeks

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
D Nielsen	1.50	1.00	1.00	7.50			
N.Croswell					1.50	1.00	7.50
Daily Totals	1.50	1.00	1.00	7.50	1.50	1.00	7.50
Monthly Totals	5.50	10.00	14.50	7.50	3.50	10.00	7.50
Cumulative Totals	63.25	229.00	240.50	76.25	50.25	212.00	24.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	46334	53.46
		7687.00	1113.17

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client: _____

DAILY REPORT

Date: 07-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
SURVEYED LINES							
TB02-AA2	1010	1025	0.300				

Daily Chaining Total: 0.0000
 Cumulative Chaining Total: 148.9000

Daily Total: 0.3000
 Cumulative Total: 208.2200
 % Completed: 59.3
 Remainder: 142.9500

Comments:

Morning toolbox meeting with line prep crew.
 Finished pegging and levels to EOL AA2 = STN 1010
 Bad satellite config and tree cover slowed production
 Scouting for Survey control along future Line BD1
 Onset of heavy rain and worsening weather conditions-unable to start on Line AA1

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
Dave Nielsen	2.00	5.50	4.00				
N.Croswell					2.00	5.50	
Daily Totals	2.00	5.50	4.00	0.00	2.00	5.50	0.00
Monthly Totals	12.00	32.75	20.50	15.00	10.00	32.75	15.00
Cumulative Totals	69.75	251.75	246.50	83.75	56.75	234.75	32.25

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	42750	0
		4103.00	1212.67

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen _____

PM / Client: _____



DAILY REPORT

Date: 08-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-AA	1000	1130	2.600	TB02-AA	1000	1130	2.600
---------	------	------	-------	---------	------	------	-------

Daily Chaining Total: 2.6000
 Cumulative Chaining Total: 151.5000

Daily Total: 2.6000
 Cumulative Total: 210.8200
 % Completed: 60.0
 Remainder: 140.3500

Comments:

Morning toolbox meeting with line prep crew.
 Travelled to Poatina - spent most of the day picking up pinflags and stakes from EOL 5467 to STN 4750. Also went to Waddamana to pick up any other spare pinflags and stakes
 Read ties to existing SPMs
 Started pegging Line AA1

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
Dave Nielsen N.Croswell	3.00	8.00			3.00	8.00	
Daily Totals	3.00	8.00	0.00	0.00	3.00	8.00	0.00
Monthly Totals	15.00	40.75	20.50	15.00	13.00	40.75	15.00
Cumulative Totals	72.75	259.75	246.50	83.75	59.75	242.75	32.25

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	47147	129.73
		8500.00	1342.40

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Dave Nielsen

PM / Client:



DAILY REPORT

Date: 09-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-AA1 1130 1394 5.280

Daily Chaining Total: 5.2800
 Cumulative Chaining Total: 249.7800

Daily Total: 5.2800
 Cumulative Total: 212.4600
 % Completed: 60.5
 Remainder: 138.7100

Comments:

Morning toolbox meeting with line prep crew.

Crew change over period today. Ben arrived last night to replace Dave who is flying out Wednesday.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp D.Nielsen	4.00	6.00	2.00		4.00	6.00	
Daily Totals	4.00	6.00	2.00	0.00	4.00	6.00	0.00
Monthly Totals	19.00	46.75	22.50	15.00	17.00	46.75	15.00
Cumulative Totals	76.75	265.75	248.50	83.75	63.75	248.75	32.25

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	47147	0
		8500.00	1342.40

Contact Details: mob: 0429 914 802 email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 10-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

Daily Chaining Total: 0.0000
 Cumulative Chaining Total: 249.7800

Daily Total: 0.0000
 Cumulative Total: 212.4600
 % Completed: 60.5
 Remainder: 138.7100

Comments:

Morning toolbox meeting.

Traveled out to AA1, southern access was to boggy so we continued past Waddamana to check northern access. Falls of between 2-6in of snow made for hazardous driving conditions vehicles slipping through corner and sliding when braking while in 4WD. Given that even if the day stayed fine conditions would worsen due to snow melt we return to Ouse via the bitumen.

After consultation with GSLM and Terrex we are going to hold off pegging AA1 until GSLM scout the proposed line. We will attempt to continue down the shooting order BH, BD1, BD2 or BD3 starting pegging as far north a possible given weather conditions.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	3.50		4.50	6.50	3.50		6.50
Daily Totals	3.50	0.00	4.50	6.50	3.50	0.00	6.50
Monthly Totals	22.50	46.75	27.00	21.50	20.50	46.75	21.50
Cumulative Totals	80.25	265.75	93.75	33.75	67.25	248.75	38.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	47147	0
			1342.40

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 11-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BD1 1270 1711 8.820

Daily Chaining Total: 8.8200
 Cumulative Chaining Total: 258.6000

Finalised Daily Total: 8.8200
 Finalised Cumulative Total: 221.2800
 % Completed: 63.0
 Remainder: 129.8900

Comments:

Morning toolbox meeting.

Scouted TB02-BH this morning, from the northern access past Bronte Park it has a 10t load limit bridge and private property no access signs. Access from the Lyell HWY also appears to be via a private gate with padlocks cutting off around 14km to the northern end.

Started pegging TB02-BD1 from the north.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	4.00	6.00	1.50		4.00	6.00	
Daily Totals	4.00	6.00	1.50	0.00	4.00	6.00	0.00
Monthly Totals	26.50	52.75	28.50	21.50	24.50	52.75	21.50
Cumulative Totals	84.25	271.75	95.25	33.75	71.25	254.75	38.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	47695	87.97
			1430.37

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 12-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BD1	1020	1270	5.000
TB02-BD2	2692	2906	4.280

Daily Chaining Total: 9.2800
 Cumulative Chaining Total: 267.8800

Finalised Daily Total: 9.2800
 Finalised Cumulative Total: 230.5600
 % Completed: 65.7
 Remainder: 120.6100

Comments:

Morning toolbox meeting.

Continued pegging TB02-BD1.

Started pegging TB02-BD2 at the northern end. Thickest tress along the road in counted so far on this project making survey extremely difficult.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	2.50	8.00	1.00		2.50	8.00	
Daily Totals	2.50	8.00	1.00	0.00	2.50	8.00	0.00
Monthly Totals	29.00	60.75	29.50	21.50	27.00	60.75	21.50
Cumulative Totals	86.75	279.75	96.25	33.75	73.75	262.75	38.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	47695	0
			1430.37

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client:



DAILY REPORT

Date: 13-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BD1	1000	1020	0.400
TB02-BD2	2022	2692	13.400

Daily Chaining Total: 13.8000
 Cumulative Chaining Total: 281.6800

Finalised Daily Total: 13.8000
 Finalised Cumulative Total: 244.3600
 % Completed: 69.6
 Remainder: 106.8100

Comments:

- Morning toolbox meeting.
- Finished levels on TB02-BD1 completeing the line.
- Continued pegging TB02-BD2.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	1.50	9.00	1.00		1.50	9.00	
Daily Totals	1.50	9.00	1.00	0.00	1.50	9.00	0.00
Monthly Totals	30.50	69.75	30.50	21.50	28.50	69.75	21.50
Cumulative Totals	88.25	288.75	97.25	33.75	75.25	271.75	38.75


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	47968	54.55
			1484.92

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 14-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BD2 1084 2022 18.760

Daily Chaining Total: 18.7600
 Cumulative Chaining Total: 300.4400

Finalised Daily Total: 18.7600
 Finalised Cumulative Total: 263.1200
 % Completed: 74.9
 Remainder: 88.0500

Comments:

Morning toolbox meeting.

Continued pegging TB02-BD2, reduced travel time helped production.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	0.75	10.25	2.00		0.75	10.25	
Daily Totals	0.75	10.25	2.00	0.00	0.75	10.25	0.00
Monthly Totals	31.25	80.00	32.50	21.50	29.25	80.00	21.50
Cumulative Totals	89.00	299.00	99.25	33.75	76.00	282.00	38.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	47695	0
			1484.92

Contact Details:

mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 15-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BD2	1000	1084	1.680
TB02-BB	1000	2297	25.940
TB02-BB	4970	5007	0.740
TB02-BB	5042	5143	2.020

Daily Chaining Total: 1.6800
 Cumulative Chaining Total: 302.1200

Finalised Daily Total: 30.3800
 Finalised Cumulative Total: 293.5000
 % Completed: 83.6
 Remainder: 57.6700

Comments:

Morning toolbox meeting.

Completed pegging TB02-BD2.

Started completing the heights on TB02-BB with the differential REM.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	3.00	8.00	3.00		3.00	8.00	
Daily Totals	3.00	8.00	3.00	0.00	3.00	8.00	0.00
Monthly Totals	34.25	88.00	35.50	21.50	32.25	88.00	21.50
Cumulative Totals	92.00	307.00	102.25	33.75	79.00	290.00	38.75


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	47695	0
			1484.92

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 16-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BB	5227	5238	0.220
TB02-BB	5272	5294	0.440
TB02-BB	5350	5376	0.520
TB02-BB	5500	5563	1.260
TB02-BB	5579	5592	0.260
TB02-BB	5697	5767	1.400
TB02-BB	5786	5959	3.460
TB02-BB	5966	6019	1.060

Daily Chaining Total: 0.0000
 Cumulative Chaining Total: 302.1200

Finalised Daily Total: 8.6200
 Finalised Cumulative Total: 302.1200
 % Completed: 86.0
 Remainder: 49.0500

Comments:

Morning toolbox meeting.

Completed heights on BB finalising line.

Nothing to do because of waiting for clearance on AA's and BH so we checked the pegs on BB because it had been so long since they were originally pegged in case the crew did the southern end of BB after BA.

Traffic crew went on standby for the afternoon while Ben visited problem spots on BH and AA1 with Geoff and John.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	5.00	5.00	1.50		3.00	3.00	4.00
Daily Totals	5.00	5.00	1.50	0.00	3.00	3.00	4.00
Monthly Totals	39.25	93.00	37.00	21.50	35.25	91.00	25.50
Cumulative Totals	97.00	312.00	103.75	33.75	82.00	293.00	42.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	42210	0
			1484.92

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 17-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-AA1 1394 1935 10.820

Daily Chaining Total: 10.8200
 Cumulative Chaining Total: 312.9400

Finalised Daily Total: 10.8200
 Finalised Cumulative Total: 312.9400
 % Completed: 89.1
 Remainder: 38.2300

Comments:

Morning toolbox meeting.

Continued pegging TB02-AA1, hard going pegging through the trees along the track around the house.
 Livestock on private property requiring pegs for every station.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	2.50	8.50	2.00		2.50	8.50	
Daily Totals	2.50	8.50	2.00	0.00	2.50	8.50	0.00
Monthly Totals	41.75	101.50	39.00	21.50	37.75	99.50	25.50
Cumulative Totals	99.50	320.50	105.75	33.75	84.50	301.50	42.75

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	48666	118.59
			1603.51

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 21-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BG1	1000	1755	15.100
----------	------	------	--------

Finalised Daily Total: 15.1000
Finalised Cumulative Total: 361.3400
% Completed: 102.9
Remainder: -10.1700

Comments:

Morning toolbox meeting.

Started pegging TB02-BG1.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	3.00	7.50	1.00		3.00	7.50	
Daily Totals	3.00	7.50	1.00	0.00	3.00	7.50	0.00
Monthly Totals	51.25	130.50	41.50	25.00	47.25	128.50	29.00
Cumulative Totals	109.00	349.50	108.25	37.25	94.00	330.50	46.25

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	49276	0
			1707.64

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 22-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BG1	1755	2257	10.040
----------	------	------	--------

Finalised Daily Total: 10.0400
Finalised Cumulative Total: 371.3800
% Completed: 105.8
Remainder: -20.2100

Comments:

Morning toolbox meeting.

Completed pegging TB02-BG1.

Repegging on TB02-BA for the crew, numbered pegs 1185 to 1160 missing.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	3.00	8.00	1.00		3.00	8.00	
Daily Totals	3.00	8.00	1.00	0.00	3.00	8.00	0.00
Monthly Totals	54.25	138.50	42.50	25.00	50.25	136.50	29.00
Cumulative Totals	112.00	357.50	109.25	37.25	97.00	338.50	46.25


Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	49825	86.85
			1794.49

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 23-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BH 2195 2296 2.020

Finalised Daily Total: 2.0200
 Finalised Cumulative Total: 373.4000
 % Completed: 106.3
 Remainder: -22.2300

Comments:

- Morning toolbox meeting.
- Scouted TB02-BB line extension south of Ouse, 6:30 - 9:30.
- Repegging on TB02-BA for main crew, 9:30 - 11:00.
- Meeting at TB02-BH with Gunns for access to the northern section of line, 11:00 - 13:00.
- Continued pegging TB02-BH north.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	5.50	5.00	1.00		5.50	5.00	
Daily Totals	5.50	5.00	1.00	0.00	5.50	5.00	0.00
Monthly Totals	59.75	143.50	43.50	25.00	55.75	141.50	29.00
Cumulative Totals	117.50	362.50	110.25	37.25	102.50	343.50	46.25

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	49825	0
			1794.49


Contact Details:

mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____



DAILY REPORT

Date: 26-May-06

Client: GSLM

Prospect: Tasmania

DSS Job #: 06031

Line	From	To	Distance	Line	From	To	Distance
------	------	----	----------	------	------	----	----------

SURVEYED LINES

TB02-BB	149	450	6.020				
TB02-BB	1000	1106	2.120	(Redesigned section for extension)			

Repegging Consumables:

Pegs: Cumulative Total: 60

Pinflags: Cumulative Total: 370

Additional pegs used due to livestock:

Cumulative Total: 420

Finalised Daily Total:	8.1400
Finalised Cumulative Total:	401.6000
% Completed:	114.4
Remainder:	-50.4300

Comments:

Morning toolbox meeting.

Completed pegging TB02-BB extension.

Note: Completed this phase of the project demobilisation tomorrow.

Personnel:	Surveyor				Offsider		
	Travel	Survey	Office	Standby	Travel	Survey	Standby
B.Allsopp N.Croswell	2.50	7.50	4.00		2.50	7.50	
Daily Totals	2.50	7.50	4.00	0.00	2.50	7.50	0.00
Monthly Totals	68.25	167.00	51.50	25.00	64.25	165.00	29.00
Cumulative Totals	126.00	386.00	118.25	37.25	111.00	367.00	46.25

Vehicles:	Rego	km	L
DSS Land cruiser	062-IOH	50740	65.74
			1951.35

Contact Details: mob: 0429 914 802

email: crew2@dss.com.au

DSS Surveyor: Ben Allsopp

PM / Client: _____