

FIELD PROGRAMME

L.E.E.

57 - 175

000

461002 G33


Mr. G.R. Hudspeth
Manager,
Lyell - E.Z. Explorations.

25th November,

57.

Field Programme - L.E.E.

Attached is the broad outline of anticipated field operations at the beginning of this season. This programme is complementary to that of 15th October.



Geologist-in-Charge.

MICROFILMED

1. Warne.
20th November. Depart for Port Davey.
Svenor Beach.
Giblin River.
West of Mount Lewis.
Anomalies in N. Area.

2. Scott.
10th December to 20th December. To Little Rocky River - Diorite Creek area,
out about 20th December.

3. Elms.
2nd December. In Queenstown.
10th December.

A.	Either to Port Davey area from Ocean Beach or Hazell Hill area.	
B.	Hazell Hill area.	7-10 days.
C.	The Boomerang.	7-10 days.
D.	Upper Lewis River.	7-10 days.
E.	1 mile north of Mount Osmund.	7-10 days.
F.	Wart Hill.	7-10 days.
G.	Stony Creek.	7-10 days.

4. Mr. X.

1 week in Queenstown.
A. Birthday Bay and hinterland. 7-10 days.
B. Projects from (3).

5. Marshall Penney.
10th December.

A.	Urquhart River/Middle Lewis River. Cypress Creek. Rheuben Creek. Mainwaring River. Copper Creek. Sassafras Creek.
----	----------------------------------------------------------------------------------------------------------------------------------

6. Students
December 10th. In Queenstown. Local geology for December 15th. Out to Cardigan Hut for mapping until Christmas/New Year break.

Geologist-in-Charge.